
Incident Status Summary (ICS-209) 

1: Date 

07/20/2011 
2: Time 

1730 
3: Initial   |   Update   |   Final 

             |        XX      |       
4: Incident Number 

NC-NCS-11-071-048 
5: Incident Name 

Juniper Road 

6: Incident Kind 

Wildfire 

(Full 

Suppression/Perimeter 

Control) 

7: Start Date    

Time 

06/19/2011 

1533 

8: Cause 

Lightning 

9: Incident 

Commander 

Dan 

Brandon 

10: Incident 

Command 

Organization 

Type 2 

Team 

11: 

State-

Unit 

NC-

NCS 

12: 

County 

Pender 

13: Latitude and Longitude 

Lat: 34° 32´ 40"  Long: 

77° 40´ 23" 

Ownership: NC-NCS 

14: Short Location Description (in reference to nearest 

town): 

18 miles northeast of Wilmington, NC 

15: Size/Area 

Involved 

31,140 ACRES 

16: % 

Contained 

or MMA 

85 Percent 

17: Expected 

Containment 

Date:   

18: Line to 

Build 

19: Estimated 

Costs 

to Date 

$3,068,846 

20: Declared 

Controlled 

Date:  

Time:  

21: Injuries this 

Reporting Period:  
22: Injuries 

to Date:  
23: Fatalities 24: Structure Information 

0 0  0 Type of Structure # Threatened # Damaged # Destroyed 

25: Threat to Human Life/Safety: 

Evacuation(s) in progress ----  

No evacuation(s) imminent --  

Potential future threat -------- XX 

No likely threat ---------------  

Residence 2,100 0 0 

Commercial Property       

Outbuilding/Other       

26: Projected incident movement/spread 12, 24, 48, and 72 hour time frames: 

12 hours:  

24 hours: Movement to the north and northeast is possible with a southwest wind.  
48 hours:  

72 hours:  

27: Values at Risk: include communities, critical infrastructure, natural and cultural resources in 12, 24, 48 and 

72 hour time frames: 

12 hours:  

24 hours: Holly Shelter gameland and associated wildlife habitat and timber resources. 

Threatened and endangered species are present.  
48 hours:  

72 hours:  

28: Critical Resource Needs (amount, type, kind and number of operational periods () in priority order in 12, 

24, 48, and 72 hour time frames): 

12 hours:  

24 hours: 2 new orders for engine strike teams 

48 hours: 2 engine strike teams for replacement  
72 hours:  

29: Major problems and concerns (control problems, social/political/economic concerns or impacts, etc.) 

Relate critical resources needs identified above to the Incident Action Plan. 

Deep organic soils continue to burn due to long term drying. Many fire danger indices 



are at extreme levels (Ignition Component-IC and Energy Release Component -ERC) 

with others setting new maximums (Spread Component-SC, Burning Index-BI and 

Keech-Byrum Drought Index-KBDI) for the day. Fuel moistures are also at extremely 

low levels. Very high heat causing firefighter safety issues.  

30: Observed Weather for 

Current Operational Period 

Peak Gusts (mph): 6    Max. 

Temperature: 98 

Wind Direction: SW       Min. 

Relative Humidity: 43 

31: Fuels/Materials Involved: 4 Chaparral (6 Feet) 

Pocosin fuels. Also fuel model 7-Southern Rough 

32: Today's observed fire behavior (leave blank for non-fire events): 

Significant reburn and torching in re-burn areas, particularly along southern and 

eastern divisions. Smoldering and creeping continue.  

33: Significant events today (closures, evacuations, significant progress made, etc.): 

The Brandon Type 2 IMT assumed command of the fire at 0700 hours today.  

34: Forecasted Weather for next 

Operational Period 

Wind Speed (mph): 4    Temperature: 98 
Wind Direction: SW       Relative Humidity: 

43 

35: Estimated 

Control 

Date and Time: 

36: Projected Final 

Size: 

Unknown 

37: Estimated Final 

Cost: 

38: Actions planned for next operational period: 

Continue to strengthen control lines on southern perimeter. Continue mop-up and 

patrol of all control lines. Continue rehabilitation of lines in places where fire is no 

longer a threat to escape.  

39: For fire incidents, describe resistance to control in terms of: 

1. Growth Potential - High 

2. Difficulty of Terrain - High 

40: Given the current constraints, when will the chosen management strategy succeed? 

Unknown 

41: Projected demobilization start date:  

42: Remarks: 

 

  

43: Committed Resources (Supplemental Committed Resources follow the first block) 

Agency 
CRW1 CRW2 HEL1 HEL2 HEL3 ENGS DOZR WTDR OVHD Camp 

Crews 
Total 

Personnel SR ST SR ST SR SR SR SR ST SR ST SR SR 

OTHR                               

ST               1 2   2 2 22   59 

USFS                               

PRI                               

CNTY                         1   1 



Total 0 0 0 0 0 0 0 1 2 0 2 2 23 0 60 

Total personnel by agency are listed in the first section of committed resources. 

Agency 
C215 C415 BMDR TPL1 TPL2 TPL3 TPL4 VANS 

SR SR SR SR SR SR SR SR 

OTHR                 

ST                 

USFS                 

PRI                 

CNTY                 

Total 0 0 0 0 0 0 0 0 

44: Cooperating and Assisting Agencies Not Listed Above: 

State Resources listed above include NC, VA, and SC. Cooperating agencies not listed 

above include, Pender Co. Sheriffs Dept, Nature Conservancy, Pender Co. EM, 

Onslow Co. EM, Pender Co. EMS, NC Emergency Management,Camp LeJeune, 

Pender Co. Fire Marshall, NC Wildlife Resource Commission, Pender Co. VFD, NC 

Dept. of Transportation, NC State Parks. 

45: Prepared by: 

Mark Bost 
46: Approved by: 

Dan Brandon 
47: Sent to:FAMWEB / SACC by: Mark Bost 

Date: 07/20/2011 Time: 1730 

 


