



GIS Specialist Group 2015

Plan of Work

Work Task	Action	Assigned To/ Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	C. Ingram L. Peltz-Lewis	April 1	April 2015
Provide Roster	Update	C. Ingram L. Peltz-Lewis	April 1	April 2015
Provide Plan of Work	Update	C. Ingram L. Peltz-Lewis	April 1	April 2015
Open Geographic Content - Issue Paper	Develop OGC issue paper to address interoperability of GIS applications & standards	T. Meyer T. Gikas L. Peltz-Lewis	September 2015	
WUI Pre-Plan Map Standards	Work with CAL FIRE ad hoc committee to develop map and symbology standards	C. Castillo C. Ingram D. Donley R. Drozen	October 2015	
S-341 Training Course	Teaching the S-341 course in Siskiyou	R. Strazzo	April 2015	
S-341 Training & GPS for Fire Management Training	Develop Issue paper for WFTC 3-5 year planning of GISS training needs	L. Peltz-Lewis R. Strazzo	September 2015	
FOG Symbology Update	Update Symbology to reflect changes in NWCG GSTOP	C. Ingram K. Higgs C. Castillo	February 2015	February 2015
Internet bandwidth needs & capabilities	Provide comments to EIT Group for Internet needs on incidents	L. Peltz-Lewis	March 2015	

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
Develop Remote Sensing SOPS	Review remote sensing sources & their relation to intelligence gathering. Create SOP's for utilization of those products	T. Meyer R. Strazzo	May 2015	
Fire GIS information portal	Develop a GIS interagency forum for information sharing, to post questions and responses.	All L. Peltz-Lewis	Summer 2015	
On going training standards for GISS	Review & report out on GIS training & refreshment requirements including FEMA, NWCG, CAL OES, CAL FIRE, etc.	K. Higgs C. Ingram R. Strazzo T. Gikas	August 2015	
Intermediate GISS Training	Conduct training of all GISS qualified and trainee staff to refresh skills and become familiar with the new version of the tools	R. Strazzo L. Peltz-Lewis	March 2015	March 2015
US National Grid Training Standards	Training for using USNG for GISS on all-hazard incidents	L. Peltz-Lewis C. Castillo T. Gikas R. Strazzo	September 2015	
State Fire Training FEMA GIS Course Feedback	Provide comments on FEMA GIS course to SFT for recommendation on whether to adopt or not	C. Ingram	March 2015	March 2015
Fire History Standards	Update Fire Perimeter/History Standards	L. Peltz-Lewis E. Hale D. Passovoy	December 2015	

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date

Page 2 of # pages

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date