

Operational Planning Worksheet			Kinds of Resources															Date & Time Prepared 9/29/06 1700		Operational Period (Date & Time) 9/30/06 0700-1800	
Incident Name NORTH BAR																					
Division/ Group/ Other Location	Work Assignments			Crews			Engines				Dozers			FUM	Uni Engine	EMT	FOBS	W/T	SOFR	Reporting Location	Requested Arrival Time
			1	2		1	2	3	4	1	2	3									
North Group	Monitor fire activity. Grid & Line all spots. Begin mop-up.	Req.		2										2	1						
		Have		2										2	1						
		Need		0										0	0						
		Req.																			
		Have																			
		Need																			
ICS-215 Wildland	Total Resources Required	Single Resource	0	2						0				2	1	0	0	0	0	0	
		Strike Teams																			
	Total Resources On Hand	Single Resource	0	2						0				2	1	0	0	0	0	0	
		Strike Teams																			
	Total Resources Needed	Single Resource	0	0						0				0	0	0	0	0	0	0	
		Strike Teams																			

DIVS: Matt Corley

CREWS: Salyer, Lost River

FUM: Mi Wok, Calaveras

EQUIP: Uni-Engine

Petersburg

0700

Prepared By: (Date & Position) 09/30/2006 Mark Kingsbury - Planning OPS