

## Incident Status Summary (ICS-209)

1: Date <b>07/18/2011</b>	2: Time <b>1900</b>	3: Initial   Update   Final <b>XX</b>	4: Incident Number <b>NC-NCS-11-009-049</b>	5: Incident Name <b>Simmons Road</b>		
6: Incident Kind <b>Wildfire (Full Suppression/Perimeter Control)</b>		7: Start Date Time <b>06/20/2011 1323</b>	8: Cause <b>Lightning</b>	9: Incident Commander <b>Hendricks</b>	10: Incident Command Organization <b>Type 2 Team</b>	11: State-Unit <b>NC-NCS</b>
12: County <b>Bladen</b>	13: Latitude and Longitude Lat: <b>34° 50' 37"</b> Long: <b>78° 43' 11"</b> Ownership: <b>NC-NCS</b>		14: Short Location Description (in reference to nearest town): <b>14 miles SE of Fayetteville, NC</b>			
15: Size/Area Involved <b>5,438 ACRES</b>	16: % Contained or MMA <b>91 Percent</b>	17: Expected Containment Date: <b>09/01/2011</b>	18: Line to Build <b>50 Chains</b>	19: Estimated Costs to Date <b>\$2,943,049</b>	20: Declared Controlled Date: Time:	
21: Injuries this Reporting Period: <b>0</b>	22: Injuries to Date: <b>1</b>	23: Fatalities <b>0</b>	24: Structure Information			
			Type of Structure	# Threatened	# Damaged	# Destroyed
25: Threat to Human Life/Safety: Evacuation(s) in progress ---- No evacuation(s) imminent -- Potential future threat ----- No likely threat -----			Residence	<b>306</b>	<b>0</b>	<b>3</b>
			Commercial Property			
			Outbuilding/Other	<b>200</b>	<b>0</b>	<b>16</b>
26: Projected incident movement/spread 12, 24, 48, and 72 hour time frames: 12 hours: <b>Potential movement to the east, with predicted winds.</b> 24 hours: <b>Same</b> 48 hours: <b>Same</b> 72 hours: <b>Same</b>						
27: Values at Risk: include communities, critical infrastructure, natural and cultural resources in 12, 24, 48 and 72 hour time frames: 12 hours: <b>306 homes, WRC Gameland property, Bushy Lake State Natural Area (significant natural resource), 12 individual Carolina Bays are at risk (significant natural resource)</b> 24 hours: <b>Same</b> 48 hours: <b>Same</b> 72 hours:						
28: Critical Resource Needs (amount, type, kind and number of operational periods () in priority order in 12, 24, 48, and 72 hour time frames): 12 hours: <b>None at this time</b> 24 hours: 48 hours: 72 hours:						
29: Major problems and concerns (control problems, social/political/economic concerns or impacts, etc.) Relate critical resources needs identified above to the Incident Action Plan. <b>Continued drying of organic soils, fuels are in the 90th percentile, gusty winds and erratic thunderstorm activity. No trafficability in Bushy Lake Bay to construct line.</b>						
30: Observed Weather for Current Operational Period Peak Gusts (mph): <b>12</b> Max. Temperature: <b>94</b> Wind Direction: <b>SW</b> Min. Relative Humidity: <b>36</b>			31: Fuels/Materials Involved: <b>4 Chaparral (6 Feet) Bay fuels (Sweet Bay, Wax Myrtle, Loblolly Bay) and Sandridge.</b>			

32: Today's observed fire behavior (leave blank for non-fire events):

**Moderate activity today, torching, smoldering and creeping fire in the bay and on the ridges was observed.**

33: Significant events today (closures, evacuations, significant progress made, etc.):

**Continued holding and moping up control lines. Continued implementation of the Rehab plan.**

34: Forecasted Weather for next Operational Period  
 Wind Speed (mph): **5 - 8** Temperature: **96**  
 Wind Direction: **SW** Relative Humidity: **38**

35: Estimated Control Date and Time:

36: Projected Final Size:  
**8000**

37: Estimated Final Cost:

38: Actions planned for next operational period:

**Continue holding control lines where fire intensity allows. Continued mopping up hotspots along the control lines. Begin the transition process with the Brandon T2 IMT.**

39: For fire incidents, describe resistance to control in terms of:

1. Growth Potential - **High**

2. Difficulty of Terrain - **High**

40: Given the current constraints, when will the chosen management strategy succeed?

**Unknown**

41: Projected demobilization start date:

42: Remarks:

**43: Committed Resources (Supplemental Committed Resources follow the first block)**

Agency	CRW1		CRW2		HEL1	HEL2	HEL3	ENGS		DOZR		WTDR	OVHD	Camp Crews	Total Personnel
	SR	ST	SR	ST	SR	SR	SR	SR	ST	SR	ST	SR	SR		
CNTY								10					4		32
PRI					2		1								11
ST							1	3	3			3	73		141
OTHR															
USFS													16		16
Total	0	0	0	0	2	0	2	13	3	0	0	3	93	0	200

Total personnel by agency are listed in the first section of committed resources.

Agency	C215	C415	BMDR	TPL1	TPL2	TPL3	TPL4	VANS
	SR							
CNTY								
PRI								
ST	1				6	2		
OTHR								
USFS								
Total	1	0	0	0	6	2	0	0

44: Cooperating and Assisting Agencies Not Listed Above:

**Bladen EM, Cumberland EM, Columbus EM, NCWRC, Progress Energy, NWS, and USFS.**

45: Prepared by:  
**Michael Cheek, SITL**

46: Approved by:  
**Mike Hendricks, IC**

47: Sent to:**FAMWEB / SACC** by: **Cheek, SITL**  
 Date: **07/18/2011** Time: **1900**