


Pagami Creek
Team B
Cost Projection Through Saturday 9/10

	 
	Mon
	Tues
	Wed
	Thurs
	Fri
	Sat

	
	5-Sep-11
	6-Sep-11
	7-Sep-11
	8-Sep-11
	9-Sep-11
	10-Sep-11

	 Cost
	$650,000
	$715,000
	$773,000
	$828,000
	$883,000
	$949,000



Cost projections include aerial ignition operations through Tuesday.
Saturday cost projections include Demob costs for Team B and MOCC#1.


Pagami Creek
Type 3 IMT
Cost Projection

	Resources
	Cost
	Units
	 
	Cost/Day
	Cost/Week

	10 person MI WFM
	$350
	12
	hrs
	$4,200
	$29,400

	HEL3
	$800
	2
	hrs
	$1,600
	$11,200

	ICT3
	$40
	12
	hrs
	$480
	$3,360

	OH support   4 persons       LOGS, BCMG, EMT,FINANCE
	$40
	30
	hrs
	$1200
	$8,400

	Outfitting
	$70
	12
	person
	$840
	$5,880

	supplies
	$30
	12
	person
	$360
	$2,520

	6 public safety
	$200
	6
	person
	$1,200
	$8,400

	per diem public safety
	$37
	6
	person
	$222
	$1,554

	Beaver
	$175
	1
	hrs
	$175
	$1,225

	 
	 
	 
 
	 
	 

	 
	 
	 
Daily Cost
	$9,957
	 

	 
	 
	 
	 
	 
	 

	Total Weekly Cost
 
	$71,939



Crews and ICT3 would spike out in BWCA.  Logistics/Finance would handle local purchase and transport supplies to Lake One landing.  Crews would canoe to landing to pick up supplies.  1 EMT would be with crew in BWCA.
Pagami Creek
Type 4 IMT
Cost Projection

	Resources
	Cost/Unit
	Units
	
	Cost/day
	Cost/Week

	5 person AD Crew
	$100
	12
	hrs
	$1,200
	$8,400

	ICT4
	$40
	12
	hrs
	$480
	$3,360

	per diem
	$56
	6
	day
	$336
	$2,352

	local logs/fin
	$40
	4
	hrs
	$160
	$1,120

	Beaver
	$175
	2
	hrs
	$350
	$2,450

	supplies
	$200
	1
	day
	$200
	$1,400

	 
	 
	 
	 
	$0
	$0

	 
	 
	 
	 
	$0
	$0

	 Daily cost
	$2,726
	 

	 
	 
	 
	 
	 
	 

	Total Weekly Cost
	$19,082




Crews would sleep at District bunkhouse.  They would be responsible for their own meals.  Canoes supplied by district.  Logistics and finance supported by district staff.



Pagami Creek Fire
Cost Estimate Glide Path 

	Week 
	09/10/11
	09/17/11
	09/24/11
	9/31/2011
	10/07/11
	10/14/11
	10/21/11

	Team Type
	Team B
	ICT3
	ICT4
	ICT4
	ICT4
	ICT4
	ICT4

	Weekly Cost
	 
	$71,939
	$19,082
	$19,082
	$19,082
	$19,082
	$19,082

	TOTAL TO DATE
	$949,000
	$1,020,939
	$1,040,021
	$1,059,103
	$1,078,185
	$1,097,267
	$1,116,349






