PART E SUMMARY OF ACTIVITIES    ---    EAST  HUMBOLDT  FIRE
The SUMMARY OF ACTIVITIES table identifies emergency stabilization costs for the East Humboldt Fire
	Spec #
	BLM Spec. Category
	Planned Action
	Unit)
	# of Units
	Unit Cost
	FY06
	FY07
	FY08
	FY09
	Total

	1
	S1
	PLAN PREPARATION
	Plan
	95%
	$53,641
	$50,959
	
	
	
	$50,959

	2
	S1
	PROJECT MANAGEMENT
	Project
	95%
	$39,141
	$37,184
	
	
	
	$37,184

	3
	S3
	AERIAL SEED
	Acre
	910
	$98.62
	
	$89,744
	
	
	$89,744

	4
	S2
	GROUND SEEDING
	Acre
	403
	$72.97
	
	$29,408
	
	
	$29,408

	5
	S7
	PROTECTIVE FENCE
	Mile
	2
	$7,509
	
	$15,018
	
	
	$15,018

	6
	S5
	NOXIOUS WEED TREATMENT
	Acre
	60
	$191
	
	$11,460
	
	
	$11,460

	7
	S5
	NOXIOUS / INVASIVE DETECTION
	Acre
	3374
	$1.42
	
	$4,798
	
	
	$4,798

	8
	S10
	CR POST-FIRE SITE ASSESSMENT
	Site
	7
	$300
	
	$2,100
	
	
	$2,100

	9
	S10
	E.S. TREATMENT CR CLEARANCE
	Acre
	427
	$35
	
	$14,945
	
	
	$14,945

	10
	S10
	CULTURAL RESOURCE SITE PATROL
	Fire
	1
	$24,024
	
	$24,024
	
	
	$24,024

	11
	S16
	MONITORING TREATMENT EFFECTIVENESS
	Acre
	3374
	$6.01 FY07

$5.29 FY08

$5.29 FY09
	
	$20,278
	$17,848
	$17,848
	$61,376

	
	
	
	
	
	
	
	
	
	
	

	
	 
	Total Costs
	 
	
	
	$88,143
	$211,775
	$17,848
	$17,848
	$341,016
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